Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: May 27 — June 2, 2010

o Completed clearing and grubbing activities along the Kalamazoo River for access road
construction and access to Island 2.

e Continued clearing and grubbing and construction of access roads on Island 2.

o Completed construction activities associated with Staging Area 2, including installation of an
automatic tire wash system.

e Continued construction activities associated with Staging Areas 1. Activities included the
installation of 21AA and 6A aggregate above the installed geosynthetic layers.

e Began the installation of resuspension controls around Island 2.
Construction activities were suspended Saturday, May 29" and Monday, May 31%in observance
of Memorial Day.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total
2010 Total

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: June 3-=June 9, 2010

Complete clearing and grubbing and construction of access roads on Island 2.

e Continue construction activities associated with Staging Area 1. Activities will include the
installation of 21AA and 6A aggregate above the installed geosynthetic layers.

e Continue the installation of resuspension controls around Island 2.

e Begin excavation of targeted top-of-bank and floodplain soils from Island 2.

e Begin importing restoration materials for Island 2, including topsoil and river run rock.

£ ARCADIS

Infrastructure, environment, buildings Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Plainwell No. 2 Dam Area
Time-Critical Removal Action
Weekly Construction Update
Progress Report #20

Page 2 of 7

Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 62 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Areas 1 and 2)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[ ] Locations:
Cleanup Standard Achieved? N/AX] Yes[ ] No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 w/ bucket 1
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader
2,000 Gallon Water Truck
FAVCO 40-Ton Crane
John Deere 51x Dozer

JD Tractor

N
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 05/27/10 ‘ 05/28/10 ‘ 05/29/10 05/30/10 05/31/10 06/01/10 06/02/10

Terra Contracting Staff 10 10 10 10
American Environmental Group
JF New

Georgia-Pacific Staff

Garry Griffith X X
ARCADIS Staff
EJ Suardini X X
Michelle Rumler
Mike Mathiak
Nick Harmer X X
Mike Kohagen X X X X
Steve Garbaciak X X
Oversight Personnel
Sam Borries/USEPA OSC X X
Weston Personnel

Other Agency Staff

Paul Bucholtz/MDNRE
Sharon Hanshue/MDNRE
John Lerg/MDNRE

Lisa Williams/USFWS
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Photos from May 27 — June 2, 2010

Installing a protective 21AA aggregate layer over the
geosynthetic material at Staging Area 1.

‘L._n Ao

Constructmg an access road on Island 2. Installing resuspension controls around Island 2.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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